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LASALLE PARK — BUFFALO, NEW YORK
(RALPH C. WILSON, JR. CENTENNIAL PARK)
Hurricane and Storm Damage Reduction
Section 103 of the 1962 Rivers & Harbors Act, As Amended
Construction General (Continuing Authorities Program)

Location
o Within the City of Buffalo, Erie County,
New York, along Lake Erie

Project Description

e The purpose of the LaSalle Park,
Buffalo, Erie County, New York, project
is to provide storm damage reduction
measures and protection to
approximately 1,355 feet of shoreline
along Lake Erie and the Niagara River.
This area has been deteriorating due to
the continued wave action from Lake
Erie.

o Design was cost shared 65 percent
Federal and 35 percent Non-Federal.
Due to the Bipartisan Budget Act of
2018, project is being completed at full
Federal expense.

e Two separate designs were required
because of two separate existing sea
wall structures within the project

e This project will be constructed with
2018 LDRIP Emergency Supplemental
funds.

Importance
e LaSalle Park houses the Colonel F.G.

Ward Pumping Station, a historic
landmark, and water filtration plant
which supplies water to the residents of
the city of Buffalo.

e The concrete seawall, stone-filled timber
crib, and timber pile foundation fronting
the pump station and park has
deteriorated significantly over the past
50 years. It requires measures to
protect the city’s water supply, pumping
station and filtration plant, park, and
access road.

Conseguence
e If the current shoreline protection fails, it

jeopardizes the operation of the clean
water pumping station and filtration plant
and curtails public access to the park.

Est. Fed. Cost

Project Phase of Phase

FY22

Requirement

FY23

Requirement FY23 Budget

FY22 Budget

Design &

Implementation $8.794M

$0

$0 $0 $0

* Project being constructed with 2018 Emergency Supplemental federal funds.

Project Sponsor/Customer
. City of Buffalo

Congressional Interests
) Representative Brian Higgins D NY-26
. Senator Charles Schumer D NY
. Senator Kirsten Gillibrand D NY

Current Status
. Original project partnership agreement
was executed in March 2017. PPA
amended in June 2019 due to
Supplemental funding.

. Design was completed February 2020.
o Contract Award on June 25, 2020
. Construction Start: August 21, 2020
. Project is 95% complete
Issues

o Bad weather delays
. Two contractor construction schedules
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Figure 1: Reach I Design Detail
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Figure 3: Project Location

Ground elevation
surface varies

Wave Action During A Seasonal Lake Erie Storm Event Site under construction January 2021

Project Manager: Gabriel Schmidbauer (716) 879-4423, Gabriel.A.Schmidbauer@usace.army.mil



